@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: December 4, 2015 REPORT NO.: _ 48 PROJECT: R-29424 Indiana Ave. Reconstruction
NOTICE TO PROCEED DATE: Oct. 31, 2014 IMTERMEDITE COMPLETION DATE: Nov. 16, 2015 FINAL COMPLETION DATE: April 11, 2016
DAY & DATE WORK IN PROGRESS
Sat. / Sun. . L
11-28 / 11-29 No on site work activity.
M The Milestone crew began installation of the new retaining wall at the Cherry St. intersection. They also continued fine grading around walks and drives as
on. - - S . ; . ; ;
11-30 well as subgrade preparation for the remaining lead-in sidewalks. Milestone’s concrete subcontractor (Harmon Construction) continued placing the
remaining lead-in walks and/or steps.
Tues Milestone continued installation of the new retaining wall as well as subgrade preparation for the remaining lead-in walk sections and the final drive
12_1' approach. Their subcontractor (Harmon Construction) continued forming/placing the remaining lead-in walks / steps. Milestone also continued fine
grading and general project clean-up.
Milestone continued installation if the new retaining wall at Cherry St. as well as subgrade preparation for the remaining drive approach. Subcontractor
Wed. (Harmon Construction) formed / placed the last concrete drive approach on the project. The Milestone crew also continued fine grading and general
12-2 project clean-up. Landscaping subcontractor C.A. Fulkerson placed seed / mulch on the remaining unseeded sections of the project from Cherry St. to
State St.
Thurs Milestone continued installation if the new retaining wall at Cherry St. as well as subgrade preparation for the remaining lead-in walks. Subcontractor
12_3' (Harmon Construction) formed / placed the last section of concrete at the corner of the Scheidler Glass parking area and continued placing remaining lead-
in walks/steps. The Milestone crew also continued fine grading and general project clean-up. Conducted Progress Mtg. # 25
Fri Milestone continued installation if the new retaining wall as well as subgrade preparation for the remaining lead-in walks. Subcontractor (Harmon
12_;1 Construction) continued to form / place lead-in walks with steps. They also completed the replacement of the two remaining curb ramps at Marr Rd. The
Milestone crew also continued with their general project clean-up effort.
Look Ahead . . - . -
for the week of Mll_estone is scheduled to co_mplete the new retaining wall wo_rk at Cherry St. and sn_ch_ontrac_tor Harmon will complete all remaining concrete work on the
12-5 thru 12-11 project. Milestones crews will also be adjusting manhole castings to grade and continuing misc. clean-up and removal of all barricades / barrels.







